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Vendor ID: 1038 MONARCH OIL(MARTIN RESOURCE MANA

Pay Period End Date:

08.22.2015

Contract Location:
ATKINSON - O'NEILL

Contractor:

MONARCH OIL(MARTIN RESOURCE MANAGE DBA

2200 AVENUE H EAST
P O BOX 3189

OMAHA NE 68103-0189

Phone:
(402)341-5254

Escrow Agent:

Surety Co:

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

RLI INSURANCE COMPANY

Counties
HOLT
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
80974 000 RD-20-4(1029) 020 SPECIALTY

PROG

02.05.2015
02.12.2015
03.02.2015

08.12.2015
08.10.2015

Current Contract Amt
$736,475.22

Original Contract Amt
$736,475.22

% Dollar Comp

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb

Total to Date

82%

% Time Comp

60%

Net Earnings

Liguidated Damages

Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj
Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Colfack, Gene

Total for Adjustments

Payment

08.24.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

08.24.2015

08.24.2015

$600,787.89
$.00
$600,787.89
$.00
$.00
$.00
$600,787.89

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$600,787.89

Prev to Date

$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$.00

District Engineer

Lehn, Jason
Controller

Burling, Laurie

This Estimate

$600,787.89
$.00
$600,787.89
$.00
$.00
$.00
$600,787.89

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$600,787.89

08.24.2015

08.24.2015
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Vendor ID: 1038 MONARCH OIL(MARTIN RESOURCE MANA

Est Number: 0001 Pay Period End Date:  08.22.2015 Est Number: 0001 Pay Period End Date:  08.22.2015
Prps| Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 0030.90 69,000.00 1.000 69,000.00
0001 0001 0001.08 0.50 3,150.000 1,575.00 MOBILIZATION LS 1.000 69,000.00
BARRICADE, TYPE Il BDAY 3,150.000 1,575.00 1.000 69,000.00
0.000 0.00 1.000 69,000.00
0.000 0.00 0010 0010 8008.50 21.00 4,209.000 88,389.00
0002 0002 0001.10 2.00 108.000 216.00 AGGREGATE FOR MICROSURFACING TON 4,209.000 88,389.00
BARRICADE, TYPE lII BDAY 108.000 216.00 3,503.445 73,572.35
52.000 104.00 3,503.445 73,572.35
52.000 104.00 0011 0011 8070.05 75.00 85.380 6,403.50
0003 0003 0001.90 0.50 3,375.000 1,687.50 MINERAL FILLER FOR MICROSURFACING TON 85.380 6,403.50
SIGN DAY EACH 3,375.000 1,687.50 17.729 1,329.68
546.000 273.00 17.729 1,329.68
546.000 273.00 0012 0012 9009.15 321.00 875.996 281,194.72
0004 0004 0002.45 14.00 876.000 12,264.00 MICROSURFACING PLACEMENT STA 875.996 281,194.72
TEMPORARY BROKEN LINES STA 876.000 12,264.00 877.536 281,689.06
877.536 12,285.50 877.536 281,689.06
877.536 12,285.50 0013 0013 9052.10 1.25  144,670.000 180,837.50
0005 0005 0002.60 14.00 1,752.000 24,528.00 EMULSIFIED ASPHALT FOR MICROSURFACING GAL 144,670.000 180,837.50
OVERLAY SOLID LINES STA 1,752.000 24,528.00 102,770.635 128,463.29
1,755.072 24,571.01 102,770.635 128,463.29
1,755.072 24571.01 0014 0014 9053.20 2.00 18,690.000 37,380.00
0006 0006 0002.76 0.10  202,500.000 20,250.00 FOG SEAL GAL 18,690.000 37,380.00
PERMANENT PAVEMENT MARKING, PAINT LF 202,500.000 20,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L 860.50 1,500.00 1.000 1,500.00
0007 0007 0003.10 250.00 30.000 7,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,500.00
FLAGGING DAY 30.000 7,500.00 CONTRACTOR COMPLIANCE 1.000 1,500.00
22.000 5,500.00 1.000 1,500.00
22.000 5,500.00 GROUP 8 SPECIALTY Contracted 736,475.22
0008 0008 0003.20 250.00 15.000 3,750.00 Current 736.475.22
FURNISHING AND OPERATING PILOT VEHICLE DAY 15.000 3,750.00 In place 600.787.89
10.000 2,500.00 This Estimate 600,787.89
10.000 2,500.00 Totals for contract Contracted 736,475.22
Current 736,475.22
In place 600,787.89

This Estimate 600,787.89
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